State Water Resources Control Board (State Water Board)

2005-06 Consolidated Grants Timeline MILESTONES
Start of 2005-06 > __April
Consolidated Grant Program 2005
Y
Stakeholder Input Workshops
07/2005
Y ¢ Y
Develop Step 1 Concept Proposal o Develop Guidelines _ Develop List of Regional Board and
Solicitation 05-08/2005 - 05-08/2005 B Partner Agencies Priorities 05-07/2005
Y Y
. o Comment Period (30 days)
Applicant Workshops 10/2005 -<—> and Workshop 09/2005
Jan
| KEY 2006
Concept Proposal Application Period O Concept Proposal Process
01/2006 - 03/2006
Develop Step 2 PSP () Guidelines Development
10/2005 - 01/2006
() Priorities Process

Y

Review Step 1 (O Full Proposal Process
Concept Propsals 01-03/2006

(O Contract Process

Y
Step 2 Full Proposal Application Period Jan-Mar_

02-05/2006 2006

Y
Step 2 Technical Review and
Selection Period 05/2006

Y
Finalize & Post Recommended

i - . _Sept-Oct.
Project Lists 08-10/2006 5006
> Develop Grant Agreements
09/2006 through 2007
. State Water Board and
Applicant Regional Water Boards
Sept 2006
through 2007
( Implementation and
Project Management Updated: July 20, 2005

Note: All dates are tentative.



